Name of Procuring Entity: e GOVERNMENT AGENCY

FINANCIAL YEAR: 2015/2016

	Description	Tender No.	Lot Number	Procurement Method	Bid Invitation Date
	GOODS				
	1	**2**	**3**	**4**	**5**
1	Tender for Supply of Uniforms, Sports Gears and Textile Materials	AE/072/HQ/2015-2016/G/01	N/A	FWC-GPSA	N/A
2	Tender for Supply of Food and Beverages	AE/072/HQ/2015-2016/G/02	N/A	FWC-GPSA/MCV	N/A
3	Tender for supply of Cleaning Materials	AE/072/HQ/2015-2016/G/03	N/A	FWC-GPSA/MCV	N/A
4	Tender for supply of Office equipment and consumables i.e. Computers, Printers, Servers, AC, UPS, Telecomunication Equipment, Toners and others.	AE/072/HQ/2015-2016/G/04	N/A	FWC-GPSA/RT	N/A
5	Tender for Supply of Petroleum and Related Products	AE/072/HQ/2015-2016/G/05	N/A	FWC-GPSA	N/A
6	Tender for supply of Stationeries and Office Supplies	AE/072/HQ/2015-2016/G/06	N/A	FWC-GPSA	N/A
7	Tender for supply of Post and Telegraphs	AE/072/HQ/2015-2016/G/07	NA	MCV	N/A
8	Tender for supply of Newspapers, Magazines, Books and Periodicals	AE/072/HQ/2015-2016/G/08	NA	MCV	N/A
	NON CONSULTANCY SERVICES				
1	Provision of Service and Repair of Motor Vehicles	AE/072/HQ/2015-2016/NC/01	1	SS	N/A
2	Provision of service and maintenance of Office Equipments	AE/072/HQ/2015-2016/NC/02	1	FWC-GPSA/MV	N/A
3	Provision of Air Tickets and Reservation Services	AE/072/HQ/2015-2016/NC/03	1	FWC-GPSA	N/A
4	Tender for Provision of Printing Services for Various Materials and Forms	AE/072/HQ/2015-2016/NC/04		MV/CQ	07/10/14
5	Provision of Cleaning Services	AE/072/HQ/2015-2016/NC/05	1	FWC-GPSA	N/A
6	Provision of Security Services	AE/072/HQ/2015-2016/NC/06	1	FWC-GPSA/CQ	N/A
7	Provision of Parking Services	AE/072/HQ/2015-2016/NC/07	1	SS	N/A

8	Provision of Advertising and Publication	AE/072/HQ/2015-2016/NC/08		SS/NS	07/10/14
	WORKS				
1	Tender for Minor Works at eGA Offices	AE/072/HQ/2015-2016/W/01	1	MV	NA
	CONSULTANCY				
	Description	**Basic Data**			
		Tender No.	**Lot No.**	**Selection Method**	**Procurement Method**
1	To develop guidelines for implementation of ICT Project	AE/072/HQ/2015-2016/C/01	1	MV	IS
2	To Facilitate the implementation of key e-services	AE/072/HQ/2015-2016/C/02	1	MV	IS
3	Fomulation of key Public key infrastructure framework	AE/072/HQ/2015-2016/C/03	1	MV	SS
4	To facilitate and coordinate Cyber security	AE/072/HQ/2015-2016/C/04	1	MV	IS

Note:

FWC-GPSA	-	FRAMEWORK CONTRACT AGREEMENT UNDER GPSA
NS	-	NATIONAL SHOPPING
CQ	-	COMPETITIVE QUOTATION
SS	-	SINGLE SOURCE
IS	-	INDIVIDUAL SELECTION
MV	-	MINOR VALUE
RT	-	RESTRICTED TENDERING
CQP	-	COMBINED TECHNICAL QUALITY AND PRICE CONSIDERATION
CQ	-	CONSULTANTS QUALIFICATION
MCV	-	MICRO VALUE PROCUREMENT

vitation for Bids and Evaluation			Contract Finalization			Plan vs. Actual
for Bidding	Bid Evaluation and approval					
Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	Contract Amount in Tshs. 000	Date Contract Award	Date Contract Signature	
6	7	8	9	10	11	12
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A	N/A	N/A	NA	Plan
						Actual
N/A	N/A	N/A	N/A	N/A	NA	Plan
						Actual
N/A	N/A	N/A				Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
10/10/14	17/10/14	24/10/15		14/11/14	21/11/15	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A			Call-off basis	Plan
						Actual
N/A	N/A	N/A		10/10/2014	17/10/2014	Plan

						Actual	
10/10/14	17/10/14	24/10/15		14/11/14	21/11/15	Plan	
						Actual	
NA	NA	NA	**NA**	NA	NA	Plan	
						Actual	
	Request for Expression of Interest			**Invitation of Proposal and approval for Award**			
Contract Type	**Invitation Date**	**Closing Date**	**Notification Date**	**Consultant Proposals**		**Notrification Date**	**Plan vs. Actual**
				Invitation date	**Submission/ Opening Date**		
Lumpsum	NA	NA	NA	NA	NA	NA	Plan
							Actual
Lumpsum	NA	NA	NA	NA	NA	NA	Plan
							Actual
Lumpsum	NA	NA	NA	NA	NA	NA	Plan
							Actual
Lumpsum	NA	NA	NA	NA	NA	NA	Plan
							Actual